
ID WBS Task Name Contact Resource
Initials

16 2.3 Ability to store output at any stage on demand GG
17 2.3.1 Store output from any stage: SamGrid development/integration GG PM

18 2.3.4 Store output from any stage: Production-level test GG JS

19 2.3.5 MILE 22: Store output from any stage of processing GG

20 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG
21 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development GG PL

22 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM

23 2.4.3 Start Prod at Stage 2: Production-level test GG JS

24 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

25 2.5 Error Recovery in Phased Processing GG
26 2.5.1 Error Recovery: SamGrid development/integration GG PM

27 2.5.2 Error Recovery: Production-level test GG JS

28 2.5.3 milestone: Error Recovery in Phased Processing GG

29 2.6 D0repro tools adapted to use Sam v7 request system GG
30 2.6.1 D0repro tools adaptation: First 50% implementation DW DW

31 2.6.2 D0repro tools adaptation: Next 40% implementation DW DW

32 2.6.3 D0repro tools adaptation: Request impact on SamGrid and/or D0runjob GG RDK,GG

33 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS

34 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM

36 2.6.10 D0repro tools adaptation: Define test dataset GG MD

37 2.6.11 D0repro tools adaptation: Production test GG PM,MD

38 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL,PM

39 2.6.6 D0repro tools adaptation: MC Production test GG JS

40 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG

41 2.7 Resolve how to add production paths in future GG
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM

43 2.7.2 Resolve how to add production paths in future: Document GG PM

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB

45 2.7.4 MILE 20: How to add production paths in future - resolved GG

46 2.8 Support testing v7/d0runjob/SamGrid functionality GG
47 2.8.1 Survey current understanding of testing procedures GG RDK

48 2.8.2 D0GPCI FNAL testing meeting GG

49 2.8.3 Testing responsibilities, procedures proposal GG GG

50 2.8.4 Agreement on Component and Integration testing GG GG,PL

51 2.8.5 Evaluate how D0runjob should set up WN environment GG AB2

52 2.8.6 D0runjob sets up its own environment GG PL

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS

54 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG

55 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG
56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS
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ID WBS Task Name Contact Resource
Initials

58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG

63 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG

66 2.10.7 Write evaluation of extensions to development GG GG

76 3.1.2 Forwarding Node Installation Doc AL
77 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft AL DZ

78 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS

79 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS

80 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS

81 3.1.2.5 Fwd Node Install Doc: Approve AL AL

82 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL DZ

83 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL

370 5.2 Minimal Resource Brokering GG
371 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG

385 6.8 Write recommendations for productization of D0 Apps RDK RDK

389 7.1.1 EVAL: Ability to merge more than 1 stream from Reco RDK

391 7.2.1 EVAL: Ability to run TrigSim in MC Production RDK

393 7.3.1 EVAL: Skimming in Production RDK

394 7.4 EVAL: Fixing

396 7.5.1 EVAL: Run raw2sim on minbias files RDK

398 7.6.1 EVAL: Merging of reco-cert files RDK

399 7.6.2 Stand-alone production of reco-cert output on SamGrid
400 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK

402 7.7.1 EVAL: CAF Trees from Production RDK

404 7.9 EVAL: AADST RDK

405 7.10 EVAL: Grid Analysis RDK

410 7.12.1 Write evaluation of requests based on generic WBS RDK RDK
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Duration Start Finish

128 days Mon 7/9/07 Fri 1/11/08
1 day Mon 7/9/07 Mon 7/9/07

1 day Fri 1/11/08 Fri 1/11/08

0 days Fri 1/11/08 Fri 1/11/08

30 days Mon 7/2/07 Mon 8/13/07
0 days Mon 7/2/07 Mon 7/2/07

21 days Tue 7/10/07 Wed 8/8/07

3 days Thu 8/9/07 Mon 8/13/07

0 days Mon 8/13/07 Mon 8/13/07

35 days Mon 7/2/07 Mon 8/20/07
1 day Mon 7/2/07 Mon 7/2/07

5 days Tue 8/14/07 Mon 8/20/07

0 days Mon 8/20/07 Mon 8/20/07

120 days Mon 7/30/07 Wed 1/23/08
40 days Mon 7/30/07 Fri 9/21/07

32 days Mon 9/24/07 Tue 11/6/07

4 days Fri 10/12/07 Wed 10/17/07

12 days Mon 11/26/07 Tue 12/11/07

8 days Wed 12/12/07 Fri 12/21/07

14 days Mon 12/10/07 Wed 1/2/08

1 day Mon 1/7/08 Mon 1/7/08

5 days Tue 1/8/08 Mon 1/14/08

20 days Mon 12/10/07 Fri 1/18/08

2 days Tue 1/22/08 Wed 1/23/08

0 days Wed 1/23/08 Wed 1/23/08

16 days Thu 1/17/08 Fri 2/8/08
7 days Thu 1/17/08 Mon 1/28/08

6 days Tue 1/29/08 Tue 2/5/08

3 days Wed 2/6/08 Fri 2/8/08

0 days Fri 2/8/08 Fri 2/8/08

82 days Wed 9/12/07 Fri 1/11/08
6 days Wed 9/12/07 Wed 9/19/07

1 day Thu 9/20/07 Thu 9/20/07

12 days Mon 10/1/07 Tue 10/16/07

8 days Wed 10/17/07 Fri 10/26/07

4 days Tue 11/6/07 Fri 11/9/07

6 days Mon 11/12/07 Mon 11/19/07

5 days Mon 1/7/08 Fri 1/11/08

0 days Fri 1/11/08 Fri 1/11/08

8 days Wed 2/6/08 Fri 2/15/08
6 days Wed 2/6/08 Wed 2/13/08

2 days Thu 2/14/08 Fri 2/15/08

PM Store output from any stage: SamGrid development/integration

7/2 INPUT: Start Prod at Stage 2: D0runjob development
PM Start Prod at Stage 2: SamGrid development/integration

JS Start Prod at Stage 2: Production-level test
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

PM Error Recovery: SamGrid development/integration
JS Error Recovery: Production-level test

8/20 milestone: Error Recovery in Phased Proce

DW

RDK

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12
July 2007 August 2007 September 2007
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Duration Start Finish

0 days Fri 2/15/08 Fri 2/15/08

0 days Thu 1/31/08 Thu 1/31/08

11 days Mon 1/14/08 Thu 1/31/08

68 days Mon 7/2/07 Fri 10/5/07
0 days Mon 7/2/07 Mon 7/2/07

25 days Mon 7/16/07 Fri 8/17/07

5 days Mon 8/20/07 Fri 8/24/07

5 days Wed 9/26/07 Tue 10/2/07

1 day Wed 10/3/07 Wed 10/3/07

2 days Thu 10/4/07 Fri 10/5/07

0 days Fri 10/5/07 Fri 10/5/07

20 days Tue 11/13/07 Wed 12/12/07
20 days Tue 11/13/07 Wed 12/12/07

5 days Fri 1/25/08 Thu 1/31/08

0 days Mon 2/11/08 Mon 2/11/08

0 days Mon 2/11/08 Mon 2/11/08

0 days Mon 2/11/08 Mon 2/11/08

0 days Mon 2/11/08 Mon 2/11/08

0 days Mon 2/11/08 Mon 2/11/08

0 days Mon 2/11/08 Mon 2/11/08

9 days Tue 10/23/07 Fri 11/2/07
9 days Tue 10/23/07 Fri 11/2/07

0 days Mon 2/11/08 Mon 2/11/08

0 days Mon 2/11/08 Mon 2/11/08

0 days Mon 2/11/08 Mon 2/11/08

10 days Thu 1/17/08 Thu 1/31/08

7/2 INPUT: Fwd Node Install Doc: Recent Draft
SS Fwd Node Install Doc: Hardware prep attempt

SS Fwd Node Install Doc: Feed-back

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12
July 2007 August 2007 September 2007
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cessing

D0repro tools adaptation: First 50% implementation
DW D0repro tools adaptation: Next 40% implementation

RDK,GG D0repro tools adaptation: Request impact on SamGrid and/or D0runjob
SS D0repro tools adaptation: Fix python interfac

DW D0repro tools adaptation: F
PM D0rep

MD
PM,MD

PL,PM

Survey current understanding of testing procedures

D0GPCI FNAL testing meeting
GG Testing responsibilities, procedures proposal

GG,PL Agreement on Component and Integration testing
AB2 Evaluate how D0runjob should set up WN environment

PL D0runjob sets up its own environment
DEV,PL,DW,JS

15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4
October 2007 November 2007 December 2007 January 2
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DZ,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL Fwd Node Install Doc: Approve

DZ Fwd Node Install Doc: Integrate into SamGrid Installation Manual
10/5 milestone: Fwd Node Install Doc: Completed

GG Minimal Resource Brokering: Evaluate, det

RDK Develop WBS for implementing S/A Recocert on SamGrid

15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4
October 2007 November 2007 December 2007 January 2
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JS Store output from any stage: Production-level test
1/11 MILE 22: Store output from any stage of processing

e to SAM request system

Final 10% implementation

pro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

D0repro tools adaptation: Define test dataset
D D0repro tools adaptation: Production test

D0repro tools adaptation: Adjust D0runjob to use request system
JS D0repro tools adaptation: MC Production test
1/23 MILE 14: D0repro-tools uses Sam v7 request system

PM Generalization of Job Types according to I/O Characteristics
PM Resolve how to add production paths in future: Document

ASB Resolve how to add production paths in future: D0 Approval
2/8 MILE 20: How to add production paths in future - resolved

Evaluate and sign-off on test facilities and procedures
1/11 MILE 18: Support testing v7/d0runjob/SamGrid functionality

PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test

7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27
008 February 2008 March 2008 April 2008
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2/15 milestone: Start Prod at Stage 2 Ready for Production Release
1/31 Start Prod via SAM Definition from Stage 3+ of Prod

GG Write evaluation of extensions to development

termine best course of action
RDK Write recommendations for productization of D0 Apps

2/11 EVAL: Ability to merge more than 1 stream from Reco
2/11 EVAL: Ability to run TrigSim in MC Production
2/11 EVAL: Skimming in Production
2/11 EVAL: Fixing
2/11 EVAL: Run raw2sim on minbias files
2/11 EVAL: Merging of reco-cert files

2/11 EVAL: CAF Trees from Production
2/11 EVAL: AADST
2/11 EVAL: Grid Analysis

RDK Write evaluation of requests based on generic WBS

7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27
008 February 2008 March 2008 April 2008
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